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Program Overview:  
 

Geographic Focus 
 

Six districts of Nepal (three from Central Development Region: Sindhuli, Ramechhap and 

Makawanpur; three from Eastern Development Region: Khotang, Okhaldhunga and Udayapur). 

Program Goal: Targeted vulnerable population in Nepal are more resilient 
 

Purpose 1: Livelihoods strengthened and diversified 

SP1.1: Household Income is Increased. 

SP 1.2 Household Capacity to cope with shocks is increased. 

SP 1.3 Integration of vulnerable households into value chain is strengthened. 

SP 1.4 Women’s control over productive resource is increased. 

Purpose 2: Health and nutritional status of pregnant and lactating women, children under five and 

their families is improved. 

SP 2.1 Household health, water, sanitation and hygiene (WASH) and nutrition behaviors 

are improved. 

SP 2.2 Access to diverse and nutritious food and to WASH product is increased. 

SP 2.3 Use of quality health services by women and children is increased. 

SP 2.4 National, regional and district mechanisms for combating malnutrition are effective. 

Purpose 3: Ability of households and communities to mitigate, adapt to, and recover from shocks 

and stresses is strengthened. 

SP 3.1 Communities and local authorities implement integrated Disaster Risk Management 

(DRM) and Climate Change Adaptation (CCA) plans 

SP 3.2 Vulnerable households utilize information on natural hazards and climate change in 

their decision making. 

SP 3.3 Local disaster early warning systems are effective. 

SP 3.4 National, regional and district mechanisms for climate change adaptation and 

disaster risk reduction planning are established. 

Cross Cutting Themes 

 Gender equality and social inclusion 

 Learning, knowledge sharing and capacity building 

Target Beneficiaries (Disaggregated by Program Element1 and by Fiscal Year (FY)):  

SP 1: 204,009 beneficiaries  

SP 2: 847,669 beneficiaries  

SP 3: 36297 beneficiaries 

Total Beneficiaries: 1,087,975 for all five years’ project periods 

Roles and Responsibilities 

Geographic Responsibility: 

Save the Children: Sindhuli, Udayapur and Khotang 

Hellen Keller International: Makwanpur, Okhaldhunga and Ramechhap 

Intervention Responsibility: 

Save the Children, LIBIRD, Alliance, DEPROSC: Livelihoods 

Hellen Keller International: Health and Nutrition 

CARE: Climate Change Adaption and Disaster and Risk Management 

NEWAH and NTAG:  (WASH) Water and Sanitation 

AFE: Market Systems 
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1. Introduction  

Save the Children (SC) was awarded the 5-year USAID Food for Peace (FFP) Nepal Community 

Resilience program, Sabal (which loosely translate to “stable, resilient, self-sufficient in Nepali) 

in October 2014.  The project’s Theory of Change (ToC) envisions innovation at three levels: 

absorptive, adaptive and transformational. Absorptive innovations include changes in 

investment, economic practices, or public policies that reduce the exposure of households and 

communities to impacts from natural and unforeseen hazards, and enhance HHs ability to cope 

with these shocks. Adaptive innovations will help to adjust major trends such as climate change 

or the expansion of markets into rural areas. Transformative change will entail implementation 

of innovations as drivers of lasting, measurable and upwardly-scalable improvement in people’s 

lives.  

 

Program Goal. The Sabal program aims to improve resilience and food security among target 

populations in six districts of Central and Eastern Mid-hills.  Three program purposes contribute 

to this overarching goal: 

1. Livelihoods strengthened and diversified 

2. Improve health and nutrition status of pregnant and lactating women, children U5 and their 

families  

3. Strengthen the ability of households and communities to mitigate, adapt to, and recover 

from shocks and stressors.  

 

Implementation of these objectives by Sabal will introduce, test, adapt, and scale approaches 

resulting in lasting change, especially for those most marginalized.  

 

2. Progress during Q2 reporting period 

 

a. Technical & Planning Program Activities 

 

Initial Environment Examination (IEE) and Environment Mitigation and Monitoring Plan 

(EMMP): The Initial Environmental Examination (IEE) and the Environment Mitigation and 

Monitoring Plan (EMMP) for Sabal were submitted in January 2015. The EMMP will help inform 

the design of environmentally friendly interventions and also mitigate potentially negative impacts 

and effects of project activities on the environment. The plan has identified measures to ensure 

reduced or zero adverse environmental effect ensuing from project activities. SC is awaiting 

feedback and/or approval of the IEE from the USAID BEO.  

 

VDC selection process: Though it is clearly mentioned in the project proposal that altogether 164 

most vulnerable VDCs will be selected based on the DAG category IV and 3B, some district-level 

stakeholders including the Local Development Officer suggest to revisit the selection criteria 

because DAG ranking was done around 10 years ago and over the period, the district's and VDC’s 

situation has experienced significant change.  Based on the suggestion of district stakeholders, the 

program will revisit the VDC selection criteria and also fine tune the selection process. In addition 

to DAG ranking, other indicator criteria such as household population number, percentage of poor 

and vulnerable populations, literacy level percentage, risk level of natural disaster etc. are being 
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added. A simple tool has also been developed to measure and score the indicators of individual 

VDC and based on the score VDCs will be ranked. According to the ranking, required number of 

VDCs will be indicated in a district map and proposed to DDC for further discussion and 

finalization.   

 

Partner NGO selection process:  Sabal developed a comprehensive guideline with transparent 

criteria and a robust process of partner selection. The selection process starts from the EOI notice 

publication to signing of the final sub-award agreement. The guideline provides for a proposed 

independent committee with representation from the DDC and other major district line agencies. 

The committee will shortlist potential NGOs after assessing the EOI and concept note based on 

the given criteria such as legal status, experience of working with INGO and bilateral 

organizations; coverage of poor and vulnerable households and geography; volume of budget 

turnover, expertise of working on livelihood, health, nutrition, DRR and climate change; NGO 

governance and the GESI perspective, etc.  After the recommendation, SMT will select the NGO 

for partnership. 

 

Theory of Change: The Sabal team and partner organizations, reviewed the Theory of Change 

drawn from the Sabal technical proposal during the M&E workshop and ensuing technical 

assistance sessions. The team identified a total of 3 purposes, 9 sub-purposes, 29 immediate 

outcomes, 53 sub-immediate outcomes and several activities to achieve the abovementioned goal, 

all depicted in the diagram the team put together using the MIND MAP software to show linkages. 

The team also identified several assumptions necessary to carry out activities, as well as possible 

risks and mitigation measures. The team made sure to address cross cutting issues such as gender 

equity and social inclusion, behavior change communication and social mobilization processes, 

and developed the ToC taking into account current Government of Nepal (GoN) policies, lessons 

learnt from existing governmental and non-governmental organizations’ experiences and available 

literature on Sabal’s major planned interventions and taking into account other program 

stakeholders. The project team in collaboration with headquarter (HQ) staff at SC and TANGO 

have addressed suggestions from the USAID Nepal mission and the FFP HQ technical team and 

submitted a revised ToC narrative, structural diagram, logframe and Indicator Performance 

Tracking Table (IPTT). 

 

IPTT and Logframe: The Sabal team revised the indicators developed during proposal stage in 

collaboration with the project’s partners., integrating FFP and project-specific indicators. All 

project indicators are disaggregated by sex, ages and ethnicity and segregated for baseline and end-

line surveys and annual monitoring, with targets to be achieved annually and over the life of the 

project.  The IPTT incorporated 95 performance indicators comprising EMMP, FFP, Mission and 

SABAL specific sources. The number of performance indicators for baseline/end-line and annual 

performance monitoring are 34 and 61 indicators, respectively. 
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Number of performance indicators 

Indicator Source 

Annual 

monitoring 

Baseline/End-

line Survey Total 

EMMP 6  6 

FFP 25 32 57 

Mission 4  4 

SABAL 26 2 28 

Total 61 34 95 

 

IPTT accommodated 13 integrated environmental indicators which are being reviewed by 

component leads. After receiving comments from FFP and USAID Sabal team is updating these 

documents for final submission. 

 

Work plan: Sabal made substantial inroads toward developing a draft work plan for the life of the 

project. The draft work plan is being shared with the implementing partners and the GoN 

counterparts before finalization. In addition, the technical teams are working on activity details 

with breakdown by year and district specific target.  

 

FFP Baseline Study: Ten Sabal staff attended a 4-day workshop organized by ICF aiming at 

getting feedback on the baseline survey they prepared for the SABAL and PAHAL projects. The 

workshop went over survey design, sampling frame, sample selection process, household survey 

indicators and questionnaires and qualitative research. It helped ICF to understand the local context 

and finalize the survey methods and questionnaires for baseline survey. Sabal drafted two project 

specific indicators "Coping Strategy Index (CSI)" and "Percent of farmers using climate 

information" and requested that they are in the population-based baseline survey.   

 

b. Program Monitoring and Evaluation 

 

Food for Peace (FFP) Monitoring and Evaluation (M&E) Workshop: From January 28 to 

February 6, new DFAP awardees participated in an M&E workshop in Kathmandu. The workshop, 

organized by the USAID Food and Nutrition Technical Assistance III project (FANTA) 

implemented by FHI360, began with a two-day introductory session on FFP’s M&E requirements 

throughout the life of the program.  The introductory sessions were followed by additional private 

TA sessions focused on building the capacity of the project staff to enable them to develop a 

comprehensive Theory of Change (ToC) and logframe for the project. During the workshop, 

USAID, TANGO and FFP discussed with the team the project’s baseline end-line and annual 

monitoring indicators as well as the need for global harmonization with Food for Peace program 

indicators. There was wide participation across the SABAL consortium. Additionally, Save the 

Children’s US-based Senior M&E Specialist and Associate Director for Food Security were also 

in attendance. 

 

Performance Indicator Reference Sheet (PIRS): The Sabal team drafted PIRS for all project 

indicators following the FFP format.   
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Beneficiary registration form: The Sabal team drafted a beneficiary registration form and shared 

among the technical team and will finalize with the team’s input. The beneficiary registration form 

includes a household identification number to capture the number of beneficiary households. 

 

Database: As performance indicators are being finalized, the project is currently developing a 

database and collaborating with the Save the Children Nobo Jibon project in Bangladesh to explore 

the use of proven-efficacious MCAID mobile management platform.  Meetings were held with the 

Nobo Jibon and SUAAHARA program staff. In this endeavor, consultation is currently underway 

to incorporate SABAL’s database into OPMIS database system of SC Nepal.   

 

c. Operational Activities and Progress   

 

Staff Recruitment: The project focused its efforts on recruitment and team building, and the 

following positions were filled during the reporting period: Human Resources and Administration 

Manager, Water Sanitation and Health Manager, Environment Compliance Officer,  Sr. Technical 

Advisor Employment & Enterprise, Monitoring Evaluation and Learning Officer, Sr. Coordinator 

Health Services Promotion, Disaster Risk Reduction/Climate Change Adaptation Sr. Technical 

Manager, Grants Coordinator, Finance & Administration Officer , Social Behavior Change 

Communication Manager, Integrated Nutrition Program Manager, Disaster Risk 

Reduction/Climate Change Adaptation Manager, Grants/Sub awards Manager, Sr. Program 

Integration & Social Mobilization Manager, Sr. EHFP Coordinator and Sr. Technical Advisor - 

Financial Services, were recruited. SC, HKI and Alliance also launched recruitment for district-

level positions, selected hired 14 new positions for on-boarding in April/May.  Remaining 

positions will be recruited during the next quarter. 

 

The Sabal project office became fully functional in March 2015, and is located within the premises 

of the Save the Children Nepal country office.  The project submitted an approval request to 

procure vehicles and hope to purchase trucks and motorcycles by the end of Q3.  

 

d. Coordination, Sharing and Learning 

 

Review meetings: The Health and Nutrition team participated in the Eastern Regional Nutrition 

Review meeting organized by the Nutrition Section, Child Health Division, MoHP. The review 

meeting focused on reviewing nutritional activities, indicators and reporting status in the districts 

from eastern developmental region.  The team met extensively with the Child Health Division, 

Eastern Regional Health Directorate, District health offices, and the DHO from each district, 

UNICEF, Micronutrient Initiative, Save the Children and SUAAHARA project participated in the 

review sessions. The learning from the review process and networking with stakeholders working 

in nutrition will be very useful for the SABAL project to design and implement nutritional 

interventions. 

 

Annual review meeting of SUAAHARA project: The Sabal staff participated in the annual 

review meeting of the central cluster of SUAAHARA project. The participation has increased our 

knowledge on SUAAHARA’s lessons learned during field implementation of nutritional 
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interventions. These learnings will be very useful for Sabal’s Health and Nutrition interventions 

the complementarity with the SUAAHARA project delivery mechanisms. 

 

Networking and sharing learning: In March, the Sabal DRR team participated in a national 

workshop organized by National Planning Commission (NPC) where DRR and CCA 

mainstreaming mechanisms was discussed in detail. Sabal senior management also participated in 

a meeting organized by Practical Action South Asia, Institute of Global Environment Strategies 

(IGES) and Ibaraki University (ICAS) for developing guidelines for ensuring effective adaptation 

to climate change.  

 

Asia Regional Knowledge Sharing meeting, Dhaka:  A three-member team from Sabal 

including the Chief of Party, Deputy Chief of Party-Programs and Senior MEAL Manager attended 

the Technical Operational Performance Support (TOPS) Asia Regional Knowledge Sharing 

meeting held during March 3-5, 2015 in Dhaka. The meeting entitled “Learning from the Past, 

Shaping the Future” aimed at capturing lessons learned from three  ending food aid programs in 

Bangladesh Nobo Jibon, the Program for Strengthening Household Access to Resources 

(PROSHAR) implemented by ACDI/VOCA, and Strengthening Household Ability to Respond to 

Development Opportunities II (SHOUHARDO II) implemented by CARE. This knowledge 

sharing meeting provided an opportunity to learn from these projects’ programmatic successes and 

challenges. The meeting established mutual collaborative environment among the participants. 

The Sabal team also had an opportunity to observe mobile data transfer technology (McAID) 

developed by SC in Bangladesh.  

 

TOPS Theory of Change Workshop, Dhaka: The DCOP-Programs and Senior MEAL Manager 

attended the five- day (March 8-12, 2015) ToC workshop organized by TANGO in Dhaka. The 

workshop focused on situation analysis, causal analysis and problem analysis from the case studies 

of the Bangladesh Nobo Jibon project. The workshop provided practical experience to the 

participants in developing problem and solution trees and theory of change diagram. Outcomes 

were prioritized on the basis of domain of change and thereby intervention areas were identified.  

 

Review meeting with implementing partners (IPs): The Environment Compliance Officer from 

the Sabal MEAL team participated in a quarterly review meeting with Feed the Future 

implementing partners (FTF) IPs on 19 March 2015. The main objectives of the review meeting 

were to share project status focusing on M&E and review data collection tools. Update on the 

Sabal project was shared with the participants.  

 

Coordination with the stakeholders: During the reporting period, a first round of informal 

courtesy visits was made to National Health Education, Information and Communication Center 

(NHEICC). NHEICC officials were briefed on the Sabal project, its SBCC activities. There will 

be further discussion on future collaboration and synergy creation between SABAL activities and 

Nepal's Government priority.  

 

Coordination and networking with USAID’s funded projects: Gender and Social Inclusion 

manager has been included now as a member of the USAID funded project GESI network that 

meets regularly as a platform for knowledge sharing and learning.  
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Meetings with Key GON Counterpart Agencies:  The Sabal and Senior Management Team 

together with USAID had formal introductory meetings with the Ministry of Agriculture, Ministry 

of Health and Population, and National Planning Commission. Presentations of project 

interventions and objectives were made at each event and the Sabal management was able to 

engage directly with these key ministries in a purposeful dialogue.  At all meetings endorsement 

was obtained from key ministerial representatives to support the Sabal and Pahal programs.  Names 

and contacts of principle counterpart contact persons were provided. 

 

Consultation with district stakeholders: The Sabal team visited all six project districts (January 

11-15) to provide stakeholders with a preliminary orientation on the project. The purpose of the 

visit was to give brief introduction of the project and receive feedback from the stakeholders. There 

were feedback from the District Development Committees (DDCs) particularly on Village 

Development Committee (VDC) selection and partnership process. They suggested us to 

reconsider the criteria of Dis-Advantaged Group (DAG) ranking, given a general perception that 

assumptions and contexts for ranking have changed since the process was completed several years 

ago.  The DDC also expressed concerns over the selection criteria and process of implementing 

partners (PNGO). The DDC would like to be engaged in finalization of criteria and process as well 

as be actively engaged in the selection, as there will be political jockeying to influence the 

selection.  In the upcoming meetings with DDCs scheduled for mid-May, VDC selection and 

endorsement of partners’ selection process will be undertaken, and submitted to USAID for 

concurrence. 

 

Weekly Action Memo.  The Sabal office submits a Weekly Action Memo to USAID, and 

circulates among partners, that details all scheduled meetings, visits, workshops, field trips and 

other events coming up that week as well as have been flagged for future attention.  

 

e. Cross-cutting activities and themes 

 

Gender analysis plan: The SABAL Gender and Social Inclusion (GESI) Specialist developed a 

draft action and concept plan for conducting the required Year 1 gender analysis. The plan is 

currently undergoing review for a July-August survey activity.  The analysis plan focuses on 

gendered aspects of thematic areas which explore access to and control over productive resources 

(land, water, tools and technologies, inputs, financial and extension services) and services 

(healthcare, nutrition, climate information). 

 

SABAL SBCC strategy: During the reporting period, Sabal drafted the project’s SBCC strategy 

covering all three thematic areas and integrating learnings from the SUHAARA project. The 

review process consisted of collection of existing SBCC materials, identification of the gaps and 

recommendations for a comprehensive SBCC package customized for Sabal. Accuracy, 

consistency, comprehensiveness of the message, image appropriateness and gender and social 

inclusion prospective were considered as part of the review process.  Based on the draft SBCC 

strategy, a draft of possible key SBCC activities has also been designed. The proposed SBCC 

activities primarily focus on improving behaviors to adopt Essential Nutrition Actions (ENA), 

Essential Nutrition Hygiene (ENH) and increasing consumption of nutritious dietary food intake. 



  

P a g e  | 9  Save the Children Federation, Inc. Nepal  

  FY15 Q2 SABAL Program Report 

  Agreement No. AID-OAA-15-00002 

  Date Submitted: June 5, 2015 

 

The activities also integrate components of livelihood, disaster and climate change related issues 

targeting vulnerable individuals, households and communities to become more resilient and food 

secure.  

 

3. Plan for next quarter (April-June): The following activities are planned for next quarter:  

 Establishment of district Sabal project offices (Administration) 

 Consultation with Sabal district stakeholders on VDC selection (Purposes 1-3) 

 Sharing of draft partner selection criteria and process with district stakeholders and 

partner selection.  (Purposes 1-3) 

 Recruitment of district based staff and orientation to new staff.  (Purposes 1-3) 

 Orientation to partner organizations, at central and district levels. (Purposes 1-3) 

 Preparation of detailed implementation plan of overall project and district level DIPs. 

(Administration) 

 Support to USAID consulting team from TANGO to contextualize Nepal FFP 

resiliency indicators. (MEAL) 

 Finalization of household and beneficiaries’ group selection - tools and methodology 

(well-being ranking, social & resource mapping and group mapping to understand 

group dynamics). (MEAL) 

 Preparation of implementation guide and orientation to district based staff and partners. 

(Purposes 1-3) 

 Consolidation of specific training materials for all themes and/or develop materials as 

required.  (Purpose 1) 

 Establish coordination and linkages with department of Agriculture and Livestock; find 

out areas of coordination within ongoing dept. activities. Coordinate Nepal Agriculture 

Research Council (NARC) and draft MOU to implement Participatory Varietal 

Selection (PVS) and dissemination of new high yielding crop varieties, and 

technologies.  (Purpose 1) 

 Identification of vulnerable VDCs for DRR pilot project implementation  (Purpose 3) 

 Sabal gender analysis initiated. (GESI) 

 Development of GESI orientation package for districts and VDCs. (GESI)  

 Promulgation of Sabal Monitoring and Evaluation Plan. (MEAL) 

 Development of work plan for five year period and completion of Year 1 detailed 

work plan for FY15. (MEAL)  

 Training and orientation workshops conducted using training and SBCC materials 

(SBCC) 

 Approval from USAID regarding procurement of commodities for health and 

nutrition activities (requiring approval from USAID AOR) (Purpose 2) 

 Program learning visits to SUAAHARA, KISAN and Hariyo Ban project districts 

(Purposes 1-2)  

 

 

4. Challenges: 
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The FFP prescriptive program start-up activities, i.e. development of ToC, PRS, IPTT, M&E 

Plan, etc. have been a major time-consuming process.  The process, new to almost all the staff 

in Nepal, including USAID for the large part, has been challenging but also enlightening.  It 

has led to better team-building through the iterative deliberation process and clarity and 

consistency of vision.   

 

 

 


